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ESTIMATE RUN 10/16/2007

ESTIMATE SUMMARY 16:30:47

CONTID: C16037         ESTIMATE NO: 0003 PROG 2005

PCN: 16037-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 - DOLORES NORTHEAST PERCENT TIME:

PROJECT NO: STA 145A-041                  

SH 145 - DOLORES NORTHEAST

NAME OF ROAD: SH 145

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 10/15/2007 DATE TIME STARTED 06/05/2007

P.O. BOX 580 DATE LET 04/26/2007 DATE WORK BEGAN 07/09/2007

 DATE AWARDED 05/15/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/04/2007 DATE ACCEPTED

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 06/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,777,153.00 PARTICIPATING $ $ 432,288.47

AWARD PROJECT AMT: 3,396,164.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,068.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.12

TIME ALLOW:

ORIG TIME ALLOW:

93 WORK DAYS

WORK DAYS93

33.45%

2,513,559.15

432,288.47

432,288.47

420,219.81

$

$

$

$

1,263,593.85

0.00

1,263,593.85

0.00

1,263,593.85

-32,507.82

0.00

1,231,086.03

0.00

AMOUNT DUE 1,231,086.03 420,219.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 420,219.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

68.0
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PCN: 16037-BID    ESTIMATE RUN 10/16/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0003 16:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.500

L S 0.250 3,750.00

15,000.00000 0.750 11,250.00

201-00000  
 

0010 REMOVAL OF TREE 18.000 18.000

EACH 0.000 0.00

750.00000 18.000 13,500.00

202-00010  
 

0015 REMOVAL OF HEADWALL 11.000 9.000

EACH 2.000 3,000.00

1,500.00000 11.000 16,500.00

202-00015  
 

0020 REMOVAL OF PIPE 359.000 147.000

LF  212.000 21,200.00

100.00000 359.000 35,900.00

202-00035  
 

0025 *REMOVAL OF DELINEATOR 117.000 117.000

EACH 0.000 0.00

4.00000 117.000 468.00

202-00090  
 

0030 REMOVAL OF ASPHALT MAT 9,475.000 8,649.000

SY  0.000 0.00

5.00000 8,649.000 43,245.00

202-00220  
 

0035 CLEAN CULVERT 24.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

202-04002  
 

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,700.000 4,114.600

CY  0.000 0.00

15.00000 4,114.600 61,719.00

203-00010  
 

0045 MUCK EXCAVATION 2,000.000 0.000

CY  797.750 15,955.00

20.00000 797.750 15,955.00

203-00100  
 

0050 PROOF ROLLING 10.000 1.000

HOUR 0.000 0.00

115.00000 1.000 115.00

203-01100  
 

0055 ROLLING 20.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01140  
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PCN: 16037-BID    ESTIMATE RUN 10/16/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0003 16:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 60.000 0.000

HOUR 2.000 300.00

150.00000 2.000 300.00

203-01500  
 

0065 COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01594  
 

0070 POTHOLING 25.000 18.000

HOUR 1.000 200.00

200.00000 19.000 3,800.00

203-01597  
 

0075 STRUCTURE BACKFILL (FLOW-FILL) 180.000 118.000

CY  53.000 7,950.00

150.00000 171.000 25,650.00

206-00065  
 

0080 WETLAND TOPSOIL 90.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

207-00305  
 

0085 STOCKPILE WETLAND TOPSOIL 90.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

207-00310  
 

0090 EROSION LOG (18 INCH) 3,250.000 3,160.000

LF  0.000 0.00

8.95000 3,160.000 28,282.00

208-00003  
 

0095 SILT FENCE 2,700.000 2,492.000

LF  0.000 0.00

3.00000 2,492.000 7,476.00

208-00020  
 

0100 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0105 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.200 1,000.00

5,000.00000 0.600 3,000.00

208-00200  
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PCN: 16037-BID    ESTIMATE RUN 10/16/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0003 16:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 14,137.000 0.000

GAL 14,137.000 21,205.50

1.50000 14,137.000 21,205.50

209-00600  
 

0120 *RESET MAILBOX STRUCTURE (TYPE 1) 14.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

210-00011  
 

0125 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

210-00012  
 

0130 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

210-00013  
 

0135 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00810  
 

0140 *SEEDING (NATIVE) 12.500 0.000

ACRE 0.000 0.00

880.00000 0.000 0.00

212-00006  
 

0145 *SEEDING (WETLANDS) 0.600 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00028  
 

0150 *SOIL CONDITIONING 12.500 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

212-00032  
 

0155 *MULCHING (WEED FREE STRAW) 12.900 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00004  
 

0160 *MULCH TACKIFIER 2,600.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0165 *DECIDUOUS TREE (2 INCH CALIPER) 70.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

214-00220  
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PCN: 16037-BID    ESTIMATE RUN 10/16/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0003 16:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *BRUSH LAYER CUTTING 1,000.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

214-01010  
 

0175 *SOIL RETENTION BLANKET (STRAW) 3,581.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

216-00039  
 

0180 HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

210.00000 0.000 0.00

217-00020  
 

0185 AGGREGATE BASE COURSE (CLASS 3) 0.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-03000  
 

0190 AGGREGATE BASE COURSE (CLASS 6) 15,000.000 5,302.690

TON 4,103.660 86,176.86

21.00000 9,406.350 197,533.35

304-06000  
 

0195 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

56,692.000 0.000

SY  56,692.000 170,076.00

3.00000 56,692.000 170,076.00

310-00610  
 

0200 HOT MIX ASPHALT (GRADING SX) (75) 20,250.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-36400  
 

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,305.000 0.000

TON 0.000 0.00

395.00000 0.000 0.00

411-03352  
 

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 3,497.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0215 GEOTEXTILE (SEPARATOR) (CLASS B) 2,000.000 141.000

SY  505.890 1,517.67

3.00000 646.890 1,940.67

420-00131  
 

0220 RIPRAP (6 INCH) 87.000 77.700

CY  4.800 600.00

125.00000 82.500 10,312.50

506-00206  
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PCN: 16037-BID    ESTIMATE RUN 10/16/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0003 16:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 INCH REINFORCED CONCRETE PIPE 328.000 271.000

LF  40.000 4,000.00

100.00000 311.000 31,100.00

603-01240  
 

0230 24 INCH REINFORCED CONCRETE END SECTION 10.000 7.000

EACH 3.000 3,000.00

1,000.00000 10.000 10,000.00

603-05024  
 

0235 18 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF  0.000 0.00

350.00000 20.000 7,000.00

603-10180  
 

0240 24 INCH CORRUGATED STEEL PIPE 66.000 62.000

LF  0.000 0.00

300.00000 62.000 18,600.00

603-10240  
 

0245 18 INCH STEEL END SECTION 7.000 7.000

EACH 0.000 0.00

400.00000 7.000 2,800.00

603-30018  
 

0250 24 INCH STEEL END SECTION 11.000 11.000

EACH 0.000 0.00

450.00000 11.000 4,950.00

603-30024  
 

0255 4 INCH PERFORATED PIPE UNDERDRAIN 36.000 0.000

LF  36.000 2,700.00

75.00000 36.000 2,700.00

605-00040  
 

0260 PIPE EDGE DRAIN 500.000 0.000

LF  206.000 10,300.00

50.00000 206.000 10,300.00

605-82100  
 

0265 SUBSURFACE DRAIN OUTLET 150.000 0.000

LF  102.000 6,120.00

60.00000 102.000 6,120.00

605-84000  
 

0270 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,162.500 0.000

LF  0.000 0.00

21.00000 0.000 0.00

606-00301  
 

0275 *TRANSITION TYPE 3J 3.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

606-01385  
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PCN: 16037-BID    ESTIMATE RUN 10/16/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0003 16:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *END ANCHORAGE TYPE 3K 3.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-01390  
 

0285 *END ANCHORAGE (NONFLARED) 10.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02003  
 

0290 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

606-02005  
 

0295 FENCE (PLASTIC) 549.000 549.000

LF  0.000 0.00

5.00000 549.000 2,745.00

607-11525  
 

0300 *DELINEATOR (TYPE I) 128.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0305 *DELINEATOR (TYPE III) 80.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0310 *CONSTRUCTION SURVEYING 1.000 0.473

L S 0.000 0.00

50,000.00000 0.473 23,650.00

625-00000  
 

0315 *MOBILIZATION 1.000 0.500

L S 0.100 30,000.00

300,000.00000 0.600 180,000.00

626-00000  
 

0320 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000  
 

0325 *EPOXY PAVEMENT MARKING 167.000 0.000

GAL 0.000 0.00

57.00000 0.000 0.00

627-00005  
 

0330 PAVEMENT MARKING PAINT (WATERBORNE) 499.000 0.000

GAL 0.000 0.00

30.00000 0.000 0.00

627-00011  
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PCN: 16037-BID    ESTIMATE RUN 10/16/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0003 16:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 3,700.000 906.000

HOUR 673.750 14,148.75

21.00000 1,579.750 33,174.75

630-00000  
 

0340 *TRAFFIC CONTROL INSPECTION 56.000 22.000

DAY 20.000 1,640.00

82.00000 42.000 3,444.00

630-00007  
 

0345 *TRAFFIC CONTROL MANAGEMENT 93.000 24.000

DAY 10.000 4,350.00

435.00000 34.000 14,790.00

630-00012  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 13.000

EACH 0.000 0.00

25.00000 13.000 325.00

630-80341  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 27.500

EACH 5.500 220.00

40.00000 33.000 1,320.00

630-80342  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 0.000 0.00

35.00000 2.000 70.00

630-80343  
 

0365 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 0.000

SF  45.000 1,125.00

25.00000 45.000 1,125.00

630-80344  
 

0370 *VERTICAL PANEL 195.000 5.500

EACH 90.000 900.00

10.00000 95.500 955.00

630-80350  
 

0375 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

630-80357  
 

0380 *DRUM CHANNELIZING DEVICE 355.000 131.500

EACH 46.000 598.00

13.00000 177.500 2,307.50

630-80360  
 

0385 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.000

EACH 3.500 70.00

20.00000 4.500 90.00

630-80363  
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PCN: 16037-BID    ESTIMATE RUN 10/16/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0003 16:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC CONE 200.000 48.500

EACH 50.000 350.00

7.00000 98.500 689.50

630-80380  
 

0395 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510  
 

0400 F/A MINOR CONTRACT REVISIONS 103,852.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0410 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 22,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0415 F/A FUEL COST ADJUSTMENT 26,613.000 121.930

F A 82.490 82.49

1.00000 204.420 204.42

700-70016  
 

0420 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0430 F/A QUALITY INCENTIVE PAYMENT 91,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0435 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0440 F/A ENVIRONMENTAL SURVEY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 16037-BID    ESTIMATE RUN 10/16/2007

PROJECT: STA 145A-041                  ESTIMATE NO: 0003 16:30:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A RELOCATE UTILITIES 6,960.000 0.000

F A 6,960.000 6,960.00

1.00000 6,960.000 6,960.00

700-70100  
 

0450 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0480 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CMO 2 MCR 
LINE 1

12,000.000 8,737.260

TON 609.200 12,793.20

21.00000 9,346.460 196,275.66

304-03006  
 

0485 ADDED ITEM (DOLLAR)/ CO #3 OVERWEIGHT TRUCKS 0.000 -330.000

DOL 0.000 0.00

1.00000 -330.000 -330.00

900-00006  
 

CAT 0200 $432,288.47 1,232,093.85CURRENT AMT 3,745,653.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0455 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0460 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0465 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 31,500.00CURRENT AMT 31,500.00 $$

PROJECT TOTAL 432,288.47 $ 1,263,593.85CURRENT AMT 3,777,153.00 $$


